From: Schindler, Jason

To: Haklar, James; "Anthony Findley"; Mark Fisher; "Ramin.Ansari@chemtura.com"; Ana.Martin@chemtura.com;
Daniel, Lisa; "Etela, Kirstin - Middlebury, CT"; kaiello@mcua.com; "Venkat.puranapanda@chubb.com";
steven.piatkowski@chubb.com; Christopher.Stella@Chubb.com; Scott.Anthony@Chubb.com

Cc: Jones, Sally; Peachey, Bryan; Blarr, Steve; Devorak, Coleen
Subject: Hatco Quarterly Progress Report 49

Date: Tuesday, January 09, 2018 1:40:45 PM

Attachments: 2017-01-09 Weston EPA-Progress Rpt 49.pdf

All,

A copy of the Hatco quarterly progress report is attached for your information. Please let me know if
you need a hard copy.
Thank you,

Jason Schindler

Principal Project Manager
Weston Solutions, Inc.

205 Campus Drive

Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801
www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
732-417-5800 e FAX: 732-417-5801

VIA FEDEX
January 9, 2018

Ms. Susan Schulz, Toxics Section Chief

U.S. Environmental Protection Agency Region ||
Pesticides & Toxic Substances Branch

2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street
Woodbridge, NJ 07095

Re:  Hatco Site
Fords, NJ
Program Interest Number GO00003943

Dear Ms. Schulz and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 49, which covers the
activities associated with the Hatco Site from September 1, 2017 through November 30, 2017. The
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005
Administrative Consent Order and March 30, 2005 USEPA approva letter. If you have any
guestions, please do not hesitate to contact me at (732) 417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

‘ L A QC\
ccC: A. Findley (NJDEP)

@] Schindler
incipal Project Manager
M. Fisher — LSRP (ELM)

R. Ansari, A. Martin, K. Etela (Hatco/LANXESS)

K. Aiello (MCUA)

V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb)
FileNo. 2.5





WESTEN
—

ADMINISTRATIVE CONSENT ORDER

PROGRESS REPORT
1. Progress Report Number: 49
2. Site Location: Hatco Site
1020 King Georges Post Road
Fords, NJ 08863
3. Signatories: Weston Solutions, Inc.

ACE American Insurance Company
New Jersey Department of Environmental Protection

4. Reporting Period: September 1, 2017 through November 30, 2017
5. Specific Requirements Initiated and Completed During Reporting Period:

5.1
5.2

5.3

Weston submitted Progress Report No. 48 on October 5, 2017.

Weston provided monthly email updates to the United States Environmental
Protection Agency (USEPA) on September 8, October 5 and November 8, 2017.
Weston provided Remedial Action Workplan (RAWP) Addendum 4 to USEPA and
NJDEP for review on August 29, 2017. We attended a pre-application meeting with
NJDEP on November 3 and we are currently preparing the required permit
applications. Remediation work will be scheduled following receipt of regulatory
approval of the RAWP Addendum and the permit approvals.

6. Specific Requirements Previoudly Initiated Which are Continuing:

6.1

6.2

6.3

6.4

Weston continued light non-aqueous phase liquid (LNAPL) recovery operations.
Recovery operations were conducted at the site on September 6 and 7 and October
4 and 5. Weston removed the dedicated pumps from wells T-1C and T-1E, which
are no longer producing sufficient LNAPL for automated recovery. Sorbent socks
were installed to recover the residual accumulations at these locations. Total
recovery through the end of this reporting period:
= 9,093 galonsof LNAPL recovered using skimmer pumps and bailers since
March 2011;
= 3,200 gallons recovered and shipped offsite in liquid phase during the
Southeast Leg remediation; and
= 25,000 galons estimated in LNAPL-saturated soils shipped for offsite
disposal during the Southeast L eg remediation.
Preparation of draft remediation report documentation for LSRP review and
approval and monthly progress meetings with the L SRP.
Evaluation of conceptua remediation approaches for Channel D, incorporating
responses to NJDEP comments on sediment delineation and devel oping the scope
of work for the ecological risk assessment to determine the applicable remediation
goal for bis(2-ethylhexyl)phthalate in the wetland area.
The Southeast Leg Remediation was completed. Construction of the cut-off wall
was completed during the Southeast Leg remediation work; no mobile LNAPL
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6.6

6.7

6.8

6.9

remains downgradient of the cut-off wall. The LSRPis continuing his review of the
draft Remedial Action Progress Report to document the work completed and
compliance with current NJDEP remedial action reporting requirements.

Weston continues to conduct monthly inspections to verify that the temporary soil
stabilization at the Former Lagoon Areais functioning properly.

Weston continued preparation of the engineering plan for the onsite capping of
remaining contaminated soil.

Weston completed planning and retained a construction contractor for permanent
capping of the Former Lagoon Area. Initial construction mobilization and repair to
the damaged cap in the Southeast Leg remediation areais scheduled for December
with final construction to be implemented in the spring after the cold weather
breaks.

Remediation of the Northeast Impoundment is complete. Repair of erosion along
the bank of Slingtail Creek will be performed under the Flood Hazard Area permit
for streambank armoring that was approved July 24, 2017 and expires July 23,
2022. Construction will be scheduled concurrently with the site-wide capping.
Weston plans to construct the streambank protection as part of the site-wide
capping program.

Weston continued preparation of the progress report for the supplemental sampling
of Crows Mill Creek that was performed in August 2017.

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Period:

7.1

Update scope and schedule for Channel D remediation.

8. Explanation for Each Item of Non-Completion in Item 7:

8.1

Weston is currently in discussions with the property ownersfor Channel D and will
update the scope and schedul e based on those discussions.

9. Specific Requirements to be Initiated in Next Reporting Period (December 2017 - February

2018):
9.1
9.2
9.3

9.4

Compl ete Southeast L eg Remedial Action Progress Report following LSRP review.
The LSRP sreview isstill in progress

Continue preparation of Northeast Impoundment Remedial Action Progress
Report.

Continue preparation of engineering plans for site-wide capping of remaining
contaminated soil and permanent capping of the Former Lagoon Area.
Mobilize for final capping of the Former Lagoon Area.
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